
Tentative Vail Underpass Schedule

2017

2016
Phase 1A/1B
Bridge Construction
(I-70 Single Lane)

Preliminary Work
Early work in preparation for April underpass construction

Phase 2
Frontage Road Lowering
(Frontage Road Single Direction on detours)

Phase 3
Underpass Construction
(Minor Traffic control on Frontage Roads,
Frontage Roads returned to two-way through traffic)

Phase 4
Final Frontage Road Construction
(Frontage Roads single direction on detours)

Substantially Complete

APRIL

LATE MARCH

JULY

NOVEMBER

APRIL

NOVEMBER


